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CCR No. 97-0733 Logged Date 5/5/97 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class | |

Title (description) IMS RbR to DMS Level 4 Requirement Link Changes.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or
compliance of release B TAM(s) and/or DID 304

rejection comments.

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable
attribute values wuse: ‘unverified’ for acceptance

and system verification status; ‘test’ for verification method(s):’approved’ for L4
status; ‘mission essential’ for

requirement _category; ‘SDPS for segment; ‘functional’ for type (L4s and RbRS).
Using RTM Baseline of 4/18/97.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed)  Alton Davis, Jr. 5/13/97
Signature Date
Office Systems Office Manager (signed) Edward Nicosia 5/13/97
Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 5/20/97

Signature Date
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